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Contract No. GA-1853
Amendment No. 3

14 April 1964
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Gentlemens

l. The scope of subcontract TMP-1 is hereby increased to provide an
additicnal 240 man-hours of engineering support at Fort Worth.

2. As a result of the foregoing, Part III of the contract, "ESTIMATED
COST AND FIXED FEEM, is amended as follows:

PART TIIT - ESTIMATED COST AND FIXKD FEE

25X1A
a. The total estimated cost for the performance of this contract is
| lexclusive of fixed fee.

25X1A b. The fixed fee for the performance of this contract is[ |

3. All other terms, conditions and requirements of this Contract GA-1853,
as amended, remain unchanged.

L. Pleage indicate your receipt and acceptance of this Amendment No. 3
to Contract GA-1853 by executing the original and three copies hereof. Return
the fully executed original and two copies to the undersigned and retain the
remaining copy for your files.
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